




Project Impact


Last updated:
07.03.05










Association for the Elimination of Child Labour (AECL), Malawi

| Overall amount | Population target | Target region |
|--|--|---------------------------------|
| <ul style="list-style-type: none"> * GBP 110'000 project * USD 9'000 consolidation | 3'000 persons overall including 400 children | 7 villages in Nkhotakota region |

Project period



| Activities | Target |
|--|--|
|  Education | <p>0% ————— 100%</p> <p>Building of: junior primary school</p> <ul style="list-style-type: none"> * School completed in September 2003 * Upon completion, the school structure was formally handed over to education authorities in December 2003 * School opened in January 2004, at start of school year, with 328 students * 200 students were former child labourers <p>Building of: teachers' houses</p> <ul style="list-style-type: none"> * Finished building the 4 houses in December 2003 * Built as an incentive for teachers * 4 teachers assigned to school by district education authorities |

| | | |
|---|--|---|
| Building of latrines |  | Completed December 2003 |
| Building of borehole |  | Provisional well as of January 2004, borehole drilled in November 2004 |
| Committees formed: PTA |  | Parent-Teacher Association was formed to consolidate the relationship between teachers, parents and pupils, as well as to link all developmental activities together |
| Committees formed: school |  | <ul style="list-style-type: none"> * Initially for coordinating the building of the school * Upon completion of the school, turned into a school management and maintenance committee |
| Committees formed: child labour |  | 1 committee per village, 7 in total |
| Committees formed: water |  | <ul style="list-style-type: none"> * For maintenance and management of well and borehole * Also helped to coordinate digging of provisional well |
| Record-keeping training sessions |   | <ul style="list-style-type: none"> * 322 participants compared to 160 planned * For tenants, estate workers and farmers |
| Sensitisation on child labour |  | 454 participants, compared to the 480 planned |

NOTES

MID-TERM / PARTICIPATORY EVALUATION

Carried out in April of 2004. More information [here](#).

FINAL EVALUATION Will be carried out in the 2nd quarter of 2005

| | |
|--------------------------------|--|
| EDUCATION | * Target children are of age for Standards 1 to 4 (school years) |
| SOURCE INFORMATION DATE | * Report from AECL partner, March 2005 * May 2004 |

Numbers are to be used with caution; they are provided as quantitative measurement at a given time. Communities' changes of attitude concerning child labour are difficult to quantify.