



Project Impact

Last updated:
07.03.05

Together Ensuring Children's Safety (TECS), Malawi

Overall amount	Population target	Target region
USD 2'245'000	11'500 adults and 5'500 children	60 villages in 2 districts (Dowa and Kasungu)
Project period		

Activities	Target
Food security	<p>0% ————— 100%</p> <p>Number of villages</p> <p>60 of 60 reached Spill-over effect on 160 neighboring villages</p>
Total Land Care TECS	<p>Small scale irrigation: pumps</p> <p>480 installed compared to 150 planned Extra funding for the pumps was raised by TECS Only 57% of them used as at Nov. 04; the reasons are:</p> <ol style="list-style-type: none"> 1. Lack of access to market for selling crops 2. Agriculture supplies too expensive 3. Drought, low water levels in the rivers



Agro-Forestry

Small scale irrigation: irrigated hectares		69 hectares compared to 180 planned
Agro-Forestry practices: nurseries		223 created compared to 90 planned
Agro-Forestry practices: trees planted		1'340'000 planted compared to 1 million planned
Soil conservation: contour ridging		216 out of 480 ha * Soil erosion control
Soil conservation: gully control		16 out of 60
Soil conservation: vetiver nurseries		4 out of 42 ha
Soil conservation: contour vetiver hedgerows		31 out of 134 ha











Education



Awareness-raising

Creative Center for Community Mobilisation CRECCOM

Training of community leaders		374 trained compared to 360 planned
Rehabilitation of school blocks		3.5 rehabilitated compared to 3 planned
Construction of classroom school blocks		2 out of 5 built, 2 currently under construction
Construction of teachers' houses		4 currently under construction out of 12 planned
Construction of permanent pit latrines		16 out of 60 built

	<p>Procurement of desks</p> <p>Establishment of model school gardens</p>	 <p>200 out of 420 purchased</p>  <p>0 out of 8 planted - activity delayed</p>
 <p>Access to water</p> <p>Nkhoma Synod</p>	<p>Targeted communities</p> <p>Formation of well committees</p> <p>Wells constructed</p> <p>Maintenance team, water sanitation team and leadership training</p>	 <p>126 reached compared with 60 targeted (2 communities per well)</p>  <p>63 formed, 33 planned</p>  <p>63 built compared with 33 planned</p>  <p>6 trained compared with 3 planned</p>
 <p>Health</p> <p>Banja la Mtsogolo</p>	<p>Mobile clinics</p> <p>Committee training</p>	<ul style="list-style-type: none"> • Originally planned to start mid-2004 • ECLT funding share approved • Project start delayed until TECS formalises agreement with co-funder
MID-TERM EVALUATION		<ul style="list-style-type: none"> • Carried out in December 2003
FINAL EVALUATION		<ul style="list-style-type: none"> • To be carried in early 2006

NOTES

- * 39% of pupils (1'100) are learning in a conducive environment (project objective is 90%, 3% compared to project start baseline study)
- * Enrolment rate in Ngala (Dowa district) +45% increase (over 2002-2004 period); 630 additional children. Dropout rate down 32%; repeat rate is down by 33%
- * Enrolment rate in Dwanga (Kasungu district) +9% increase (over 2003-2004 period); 160 additional children. Dropout rate down 33%; repeat rate is down by 30%
- * Adult literacy classes introduced

EDUCATION

WATER

- * 77% of households (approx. 13'000 individuals) have access to safe water (target 100%)
 - * 60% of population (approx. 10'000 individuals) are within 500 meters of protected water point (target 90%)
-

SOURCE INFORMATION DATE

- * TECS-ICLEP Mid-term evaluation report; February 2004, by Juliet Lebreton
- * Project Logical Framework, prepared by TECS, (last version received, Jan 2003)
- * Second year report (2003-2004), prepared by TECS, received Aug. 2004
- * Internal Evaluation report; ICLEP, prepared by TECS, Dec. 2004
- * Quarterly report, prepared by TECS, Dec. 2004

Numbers are to be used with caution; they are provided as quantitative measurement at a given time. Communities' changes of attitude concerning child labour are difficult to quantify.