


# Combating Hazardous Child Labour in tobacco-farming in the Urambo district (with ILO/IPEC), Tanzania

Overall amount	Population target	Target region
----------------	-------------------	---------------









USD 558'000

250 families  
1'000 children

25 villages in Urambo district



Activities	Target
<b>Awareness-raising</b>	<p>0% ————— 100%</p> <p><b>Workshops &amp; seminars</b></p> <p>100% progress bar with right arrow icon</p> <ul style="list-style-type: none"> <li>* 25 villages in target area, 36 villages reached (+44%)</li> <li>* 25 seminars planned, 36 conducted, 2500 participants</li> <li>* Setting-up of child labour committees</li> <li>* For awareness-raising t-shirts, 1000 leaflets, TV programmes are being produced</li> </ul>
<b>Education</b>	<p><b>Overall number of children targeted</b></p> <p>1'140 reached, 1'050 originally targeted</p> <p>100% progress bar with right arrow icon</p> <p><b>Withdrawal from labour &amp; reintegration into school</b></p> <p>100% progress bar with right arrow icon</p> <ul style="list-style-type: none"> <li>* Children withdrawn from labour and reintegrated into primary school and vocational training centres</li> <li>* 722 children withdrawn and reintegrated, instead of 600. Of which 40% are girls</li> <li>* Of the 722 children, 575 also received school materials</li> </ul>

	<p><b>Children attending vocational training centres</b></p>	<p>[REDACTED]</p> <ul style="list-style-type: none"> <li>* 180 children to benefit from a 1-year course at a vocational training centre in Tabora or Urambo</li> <li>* Out of these 180, 147 are already trained</li> <li>* Examples of skills taught: carpentry, construction, masonry and tailoring</li> <li>* Of the 147, 97 children already attended an intensive three-month course at a vocational training school. 50 attended a one-year village based training (concentrating on carpentry and tailoring)</li> </ul>	
	<p><b>Construction of classrooms</b></p>	<p>[REDACTED]</p> <p>14 classrooms completed and 4 are being built out of the 17 planned, this is due to a cost miscalculation at project draft stage</p>	
	<p><b>Complimentary Basic Education (COBET)</b></p>	<p>[REDACTED]</p> <ul style="list-style-type: none"> <li>* Reintegration of former students who dropped out of school to work</li> <li>* They receive catch-up classes</li> <li>* 200 children to be reached (200 planned)</li> </ul>	
 <p><b>Income-generating</b></p>	<p><b>Training</b></p>	<p>[REDACTED] </p> <p>For vulnerable families of withdrawn children 250 families targeted, 430 identified &amp; trained</p>	
	<p><b>Activities</b></p>	<p>[REDACTED] </p> <p>430 parents have already started one of the below activities (compared to 250 targeted)</p> <ul style="list-style-type: none"> <li>* Crop diversification, food security</li> <li>* Cattle and poultry</li> <li>* Tailoring</li> <li>* Setting-up of small businesses</li> <li>* 23 credit and savings groups were established (new activity)</li> </ul>	

### NOTES

<p><b>GENERAL</b></p>	<ul style="list-style-type: none"> <li>* As per budgetary reallocations, number of classrooms to be built down from 45 to 17</li> </ul>
<p><b>SOURCE INFORMATION DATE</b></p>	<ul style="list-style-type: none"> <li>* Project manager's visit to the field, May 2006</li> </ul>

Numbers are to be used with caution; they are provided as quantitative measurement at a given time. Communities' changes of attitude concerning child labour are difficult to quantify.

Legend



Improved progress compared to last factsheet



No progress compared to last factsheet



Decreased progress compared to last factsheet



Progress beyond target was made