




Eliminating Child Labour in Tobacco Growing, Zambia

| Overall amount | Population target | Target region |
|-----------------------|--|---|
| USD 616'603 | 25'000 individuals 3'600 households 1'000 children | 25 villages Mbala and Tara area, Choma district |
| Project period | Nov 2005 | Oct 2008 |

| Activities | Target |
|--|---|
|  Awareness-raising | <p>0% ————— 100%</p> <p>Child labour and prevention committees</p> <p>* 4 committees formed and trained</p> |
| | <p>Drama groups</p> <p>* 2 drama groups targeted and formed, will be trained</p> |



Awareness-raising

| | | |
|------------------------|--|---|
| Radio programmes | | * 12 programmes planned |
| Printed materials | | * Target of distribution of printed materials: 1'000 people |
| Sensitisation meetings | | * 3'745 people reached currently, target 20'000 |



Health

| | | |
|---|--|---|
| Training of medical personnel | | * Training of 9 medical personnel, in order to conduct a total of 40 child labour consultations per month (see notes for more information) |
| Training of community-based counsellors | | * Training of 30 community counsellors who should reach a total of 5'400 people in 36 months |
| Counsellor information sessions | | Community counsellors should reach a total of 5'400 people in 36 months on: <ul style="list-style-type: none"> * Emotional support for post-exposure agriculture related trauma * HIV awareness-raising * Family planning |
| Training of peer educators | | * 18 peer educators trained out of 72 targeted |
| Peer educator information sessions | | Peer educators should conduct a total of 25'920 peer group sessions in 36 months on: <ul style="list-style-type: none"> * Sexual health * Issues related to child labour (e.g. gender roles, traditional practices, attitudes to sexuality, inter-generational relations) |
| Training of traditional healers and headmen | | * 25 traditional healers and headmen are to be trained, so that they can learn to manage hazards and establish a referral system with health care providers |



Health

Communication materials

- * Information materials pertaining to the issues covered by health care providers, target of 1'000 copies



Education

PRESCHOOLS

Enrolment of children in preschools

- * Out of 360 children targeted by the project, 183 are enrolled

Construction of preschools

- * 4 preschools are planned to be built

Recruitment of schoolteachers

- * 4 teachers recruited out of 8 planned

School materials for all preschools

- * 2 preschools have been provided with learning materials (such as seesaws, swings, crayons, paper, teaching materials) out of the 4 targeted



Education

PRIMARY SCHOOLS

School materials for primary schools

- * 4 primary schools targeted to receive teaching and learning materials

Sports and recreation facilities

- * 4 primary schools targeted

Access to water

- * Target is to repair the water reticulation system and have a borehole sunk at 4 schools

Renovation of school infrastructure

- * For the Mbabala primary school

Scholarships for pupils from poor households

- * 83 of the 250 scholarships planned for pupils attending grades 10 to 12
- * These children are targeted to encourage the completion of primary schooling



Education

YOUNG ADULTS

Training of adult literacy facilitators

* 10 facilitators targeted to be trained

Literacy classes for young adults

* 300 young adults (16 years old and above) are targeted for literacy classes

Skills training scholarships

* 150 scholarships are to be offered to assist young adults who have completed primary school to attend skills training schools



Income-generating

Setting up a revolving fund

Training of credit committee members

Disbursement of cash loans

* Target of 1'200 households

Training in small-scale farming techniques: irrigation

* 20 of the 60 targeted households trained

Training in small-scale farming techniques: food production

* Target of 1'000 households

Livestock rearing revolving fund

* Target of 1'350 households

Formation of a farmers' cooperative

NOTES

* The nine medical personnel are composed of 2 environmental technicians, 4 nurses, 1 doctor, 1 clinical officer

| | |
|--|--|
| HEALTH | and 1 family planning nurse |
| EDUCATION | * The Ministry of Education is engaged to provide eight qualified teachers to the four preschools as a sustainable measure to ensure that these schools continue running even after the life span of the project |
| SOURCE INFORMATION DATE | <ul style="list-style-type: none"> * Factsheet update November 2006 * Factsheet update February 2006 |

Numbers are to be used with caution; they are provided as quantitative measurement at a given time. Communities' changes of attitude concerning child labour are difficult to quantify.