



Project Impact









Last updated:
27.03.06

Eliminating Child Labour in Tobacco-growing Industry (ECLTI), Philippines

Overall amount	Population target	Target region
PHP 5'040'000 USD 110'000	2'000 people 100 children 100 families	30 villages 5 municipalities (barangays)
Project period		

Activities	Target
0% ————— 100%	
Awareness-raising	Child protection councils strengthening <ul style="list-style-type: none"> * 20 sessions planned for 1000 participants, in all 1'195 people participated * Conducted jointly by the Department of Labour, National Tobacco Association, Department of Education and other Departments
	Parent & youth orientation meetings <ul style="list-style-type: none"> * 20 meetings planned with 2'000 participants * 26 sessions held with 2'015 participants



 Education	Educational assistance to child labourers and at-risk children		100 children identified and supplied with school materials over a period of 2 years (until March 2006) Strict selection guidelines were approved by the Secretary of Labour. These 100 vulnerable children were identified together with the National Tobacco Administration, Department of Education and local officials	
 Income-generating	Alternative livelihood assistance		100% of the 100 families in the 5 districts are benefiting from the livelihood assistance projects	
	Basic management entrepreneurial training		100 parents of the 100 children beneficiaries Sectors: cattle, agricultural material Training started in January 2005 Completed April 2005	

MID-TERM EVALUATION

* Mid-term evaluation conducted in April 2005

NOTES

SOURCE INFORMATION DATE

* Factsheet update February 2006

Numbers are to be used with caution; they are provided as quantitative measurement at a given time. Communities' changes of attitude concerning child labour are difficult to quantify.

Legend



Improved progress compared to last factsheet



No progress compared to last factsheet



Decreased progress compared to last factsheet



Progress beyond target was made