
















Project Impact

Last updated:
30.09.05

Combating Hazardous Child Labour in tobacco-farming in the Urambo district (with ILO/IPEC/COMAGRI), Tanzania

Overall amount	Population target	Target region
USD 558'000	250 families 1'000 children	25 villages in Urambo district
Project period		
Activities	Target	
Awareness-raising	0% ————— 100% Workshops & seminars	 <ul style="list-style-type: none"> * 25 villages in target area, 36 villages reached (+44%) * 25 seminars planned, 36 conducted, 2500 participants * Setting-up of child labour committees * For awareness-raising t-shirts, 1000 leaflets, TV programmes are being produced
Education	Overall number of children targeted	 1'140 reached, 1'050 originally targeted

	Withdrawal from labour & reintegration into school		<ul style="list-style-type: none"> * Children withdrawn from labour and reintegrated into primary school and vocational training centres * 717 children withdrawn and reintegrated, instead of 550. Of which 40% are girls * Of the 717 children, 570 also received school materials 	
	Children attending vocational training centres		<ul style="list-style-type: none"> * 180 children to benefit from a 1-year course at a vocational training centre in Tabora or Urambo * Out of these 180, 85 are already trained * Examples of skills taught: carpentry, construction, tailoring * 62 other children already attended an intensive three-month course at a vocational training school 	
	Construction of classrooms		13 classrooms completed and 4 are being built out of the 45 planned, this is due to a cost miscalculation at project draft stage	
	Complimentary Basic Education (COBET)		<ul style="list-style-type: none"> * Reintegration of former students who dropped out of school to work * They receive catch-up classes * 200 children to be reached (200 planned) 	
 Income-generating	Training		For vulnerable families of withdrawn children 250 families targeted, 430 identified & trained	
	Activities		330 parents have already started one of the below activities (compared to 250 targeted) <ul style="list-style-type: none"> * Crop diversification, food security * Cattle and poultry * Tailoring * Setting-up of small businesses * 23 credit and savings groups were established (new activity) 	

NOTES

GENERAL

- * Project manager is stationed in Urambo: this has greatly facilitated contacts with the local stakeholders and authorities, as well as with the tobacco companies and tobacco growers' association
- * For budget year 2005/2006 the District council has set aside TZS 4'000'000 (USD 3'600) to coordinate child

- labour activities within the district
- * The impact of the project has encouraged the Government of Tanzania, Ministry of Education, to fund the construction of additional classrooms

As a direct consequence of and in addition to the project:

AWARENESS-RAISING

- * Tanzania Tobacco Leaf has printed 1'200 t-shirts on child labour
- * Association of Tanzania Tobacco Traders has prepared and printed 10'000 leaflets on child labour
- * Tanzania Tobacco Board has prepared contracts to be signed by the growers which stipulates the prohibition of using child labour

SOURCE INFORMATION DATE

- * Factsheet update, September 2005

Numbers are to be used with caution; they are provided as quantitative measurement at a given time. Communities' changes of attitude concerning child labour are difficult to quantify.

Legend



Improved progress compared to last factsheet



No progress compared to last factsheet



Decreased progress compared to last factsheet



Progress beyond target was made